Matthew Harris
Supported Projects: (PCMDI, ACME, ESGF, UV-CDAT, AIMS)
Quarterly Report for April 1, 2016 - June 30, 2016

Quarter Accomplishments:
* April 2016
o PCMDI
» re-writing cmip publication site
= PCMDI website cleanup

o ACME
=  Telcos
o ESGF

= ESGF-SWT support (esgf.github.io/esgf-swt)
=  ESGF-DWT support (esgf.llnl.gov)

o UV-CDAT
= CDATWeb work (merged and implemented Jon’s changes)
o AIMS
=  Web support (aims.lInl.gov)
e May 2016
o PCMDI
» re-writing cmip publication site
= Deployed cmip publication site on yellow for testing
o ACME
= Telcos
o ESGF

=  ESGF-SWT support (esgf.github.io/esgf-swt)
=  ESGF-DWT support (esgf.llnl.gov)

= Intern setup (Anna, ED)
=  Web support (aims.lInl.gov)

* June 2016
o PCMDI
» re-writing cmip publication site
» scanned and corrected cmip publication site on yellow
= PCMDI website cleanup (Anna)
o ACME

» Telcos
= (Catching Sterling up
»  Working on dashboard / poller / viewer as need

= ESGF-SWT support (esgf.github.io/esgf-swt)
=  ESGF-DWT support (esgf.llnl.gov)
o UV-CDAT
= CDATWeb development
=  vCDAT project planning
= CDAT Paper
o AIMS
=  Web support (aims.lInl.gov)
= Sterling setup / welcome back



Next Quarter’s Roadmap

* PCMDI
o Deploy cmip publication site on green / scan / and release
o PCMDI site work (Anna)
o CF-Conventions site work
* ACME
o Help Sterling become developer lead
o Jira and Confluences reports as needed
o NonSecure Side Poller app development (James)
o CADES infrastructure management and app deployment
o Telcos
* ESGF
o ESGF-SWT support (esgf.github.io/esgf-swt)
o ESGF-DWT support (esgfllnl.gov)
o Telcos as needed
* UV-CDAT
o CDAT paper submission
o VCDAT development (James, Anna, Edward)
o CDATWeb transition
o Telcos
o Quick Guides (Edward)
* AIMS
o Site updates

Resources Required to Achieve Goals
* Nothing needed at this time.



